REPORT

DATE: October 4, 2007
TO: Administration Committee and Regional Council
FROM: Leyton Morgan, Manager of Contracts

SUBJECT: Contract Amendments Over $250,000

EXECUTIVE DIRECTOR’S APPROVA%
B Z Z 7

RECOMMENDED ACTION:

Approve

BACKGROUND:

Fregonese Calthorpe Associates (FCA) $553,450
(Add three additional Demonstration Projects and two additional
growth scenarios for the 2008 Regional Transportation Plan (RTP)

FISCAL IMPACT:

The cost associated with this project are captured in Work Element Number 08-065.SCGC1.

Reviewed by:

Reviewed by: t
i

inancial Officer
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Consultant:

Scope:

Contract Amount:

Contract Period:

Work Element:

ADMIN/RC Agenda 9/7/07
PC DOCS #124297v2
MCB 09/4/2007

CONSULTANT CONTRACT AMENDMENT

Fregonese Calthorpe Associates (FCA)

FCA is currently under contract to integrate several inter-related
planning efforts to meet the requirements of the 2008 RTP
growth forecasting process, including assistance developing the
socioeconomic data sets for 2008 RTP/EIR, implementation of
the Compass Blueprint program and the development and of
additional tools and resources for the Compass 2% Strategy.
The key components include:

Component A: Compass 2% Strategy refinement, imple-
mentation, consensus building and program marketing, including
further development of the SCAG subregional program

Component B: Develop partnerships with local governments,
developers, non-profits, banking industry, etc. to initiate and
complete 25-30 Demonstration Projects in the SCAG region

Component C: Develop a web-based interactive data and
mapping tool for 5 counties similar to and compatible with the
existing LA LOTS program

Component D: Assist SCAG staff in the development of the
2008 Growth Forecast including growth projections without
regional policy input and growth projections and growth
alternatives with regional policy input

This amendment is for . $553,450
Amendment #1 is for $99,998
Original contract is for ' $2,636,261
Total contract value is not to exceed $3,289,709

(This amendment is within the 30% limitation)
November 28, 2005 through June 30, 2008

06-050.SCGC1  $350,000 (Funding source: Consolidated
~ Planning Grant - FHWA & FTA)

06-055.SCGC2  $200,000 (Funding source: Consolidated
Planning Grant - FHWA & FTA)

06-050.SCGC1.5 $112,956 (Funding source: Consolidated
Planning Grant —- FHWA & FTA)

06-055.SCGC2.5 $196,512 (Funding source: Consolidated
Planning Grant — FHWA & FTA)

06-055.SCGC1.2 $300,000 (Funding source: Consolidated .
Planning Grant — FHWA & FTA)
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Request for Proposal:
Selection Process:

Basis for Selection:
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07-055.SCGC4  $ 99,998 (Funding source: Consolidated
Planning Grant - FHWA & FTA)

07-065.SCGC1  $675,000 (Funding source: Consolidated
Planning Grant - FHWA & FTA)

06-290.SCGC1.2 $186,760 (Funding source: State Blueprint
Planning Grant)

06-290.SCGC2.2 $243,183 (Funding source: State Blueprint
Planning Grant)

06-291.SCGC1.2 $112,800 (Funding source: State Blueprint
Planning Grant)

06-291.SCGC2.2 $62,500 (Funding source: State Blueprint
Planning Grant)

08-065.SCGC1  $750,000 (Funding source: Consolidated
Planning Grant - FHWA & FTA)

Not applicable
Not applicable

The purpose of this amendment is to add three additional
Demonstration Projects (Long Beach, Los Angeles and Ventura)
and two additional growth scenarios for the 2008 Regional
Transportation Plan (RTP). In November 2006, the Regional
Council (RC) approved the selection of Demonstration Projects
in these three cities as funding became available. FY07-08
includes the funds necessary to complete these projects.

FCA is currently conducting this large-scale, inter-disciplinary
work program with a team of subconsultants who bring specific
expertise and has gained tremendous experience and familiarity
with the required tasks. They have led a team of consultants
toward the successful completion of the previous round of
Demonstration Projects. In order to most expeditiously meet the
direction by the RC, we recommend amending this contract that
includes all the necessary expertise and a proven track record to
complete the approved work program.  This amendment
supports the overall Compass Blueprint and RTP goals for
implementation. This amendment will substantially enhance the
overall quality and scope of the local Demonstration Project
program to better link local and regional land use and
transportation decision-making.
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